

17 Miera Street, Salaspils

PROJECT STAGES	STATUS
SIGNATURE OF ESC PROPOSAL WITH SALASPILS SILTUMS FOR PROJECT MANAGEMENT	
APARTMENT OWNERS VOTE FOR AUTHORIZATION	
ENERGY AUDIT	
TECHNICAL INSPECTION	
TECHNICAL PROJECT	
ESTIMATED COSTS	
SUBMISSION OF TECHNICAL DOCUMENTATION FOR ALTUM EVALUATION / PRELIMINARY CONCLUSION	
ALTUM DECISION ON THE TECHNICAL DOCUMENTATION	
PREPARATION OF PROCUREMENT DOCUMENTATION	
ALTUM PROCUREMENT EVALUATION	
PROCUREMENT FOR BUILDERS	
CANCELLATION OF PROCUREMENT DUE TO HIGH COSTS	
TECHNICAL PROJECT OPTIMIZATION - CONTRACT WITH DESIGNERS	
ALTUM DECISION ON THE OPTIMIZED TECHNICAL PROJECT	
PROCUREMENT NO. 2 - DOCUMENTATION DEVELOPMENT	
PROCUREMENT NO. 2 - EVALUATION OF ALTUM	
PROCUREMENT NO. 2 FOR BUILDERS	
CONSTRUCTION WORK PROCUREMENT NO.2 SUBMISSION OF RESULTS FOR ALTUM EVALUATION / DECISION	
DEVELOPMENT OF CONSTRUCTION SUPERVISION PROCUREMENT DOCUMENTATION	
RESULT OF CONSTRUCTION SUPERVISOR PROCUREMENT	
GRANT APPLICATION / ALTUM DECISION	
SUBMISSION OF DOCUMENTS TO THE FINANCER / FINANCER'S DECISION	
LIST OF OWNERS (UPDATED)	
APARTMENT OWNERS VOTING TO START RENOVATION CONSTRUCTION WORKS	
SIGNING OF AGREEMENTS	
BEGINNING OF CONSTRUCTION WORKS	
CONSTRUCTION WORKS	
COMPLETION OF CONSTRUCTION WORKS	