

19 Miera Street, Salaspils

| PROJECT STAGES | STATUS |
|--|---|
| SIGNATURE OF ESC PROPOSAL WITH SALASPILS SILTUMS FOR PROJECT MANAGEMENT |  |
| APARTMENT OWNERS VOTE FOR AUTHORIZATION |  |
| ENERGY AUDIT |  |
| TECHNICAL INSPECTION |  |
| TECHNICAL PROJECT |  |
| ESTIMATED COSTS |  |
| SUBMISSION OF TECHNICAL DOCUMENTATION FOR ALTUM EVALUATION / PRELIMINARY CONCLUSION |  |
| ALTUM DECISION ON THE TECHNICAL DOCUMENTATION |  |
| PREPARATION OF PROCUREMENT DOCUMENTATION |  |
| ALTUM PROCUREMENT EVALUATION |  |
| PROCUREMENT FOR BUILDERS |  |
| CANCELLATION OF PROCUREMENT DUE TO HIGH COSTS |  |
| TECHNICAL PROJECT OPTIMIZATION -CONTRACT WITH DESIGNERS |  |
| ALTUM DECISION ON THE OPTIMIZED TECHNICAL PROJECT |  |
| PROCUREMENT NO. 2 -DOCUMENTATION DEVELOPMENT |  |
| PROCUREMENT NO. 2 -EVALUATION OF ALTUM |  |
| PROCUREMENT NO. 2 FOR BUILDERS |  |
| APARTMENT OWNERS VOTING TO START RENOVATION CONSTRUCTION WORKS | <i>negative</i> |
| CONSTRUCTION WORK PROCUREMENT NO.2 SUBMISSION OF RESULTS FOR ALTUM EVALUATION / DECISION |  |
| DEVELOPMENT OF CONSTRUCTION SUPERVISION PROCUREMENT DOCUMENTATION |  |
| RESULT OF CONSTRUCTION SUPERVISOR PROCUREMENT |  |
| GRANT APPLICATION / ALTUM DECISION |  |
| SUBMISSION OF DOCUMENTS TO THE FINANCER / FINANCER'S DECISION |  |
| LIST OF OWNERS (UPDATED) |  |
| SIGNING OF AGREEMENTS |  |
| BEGINNING OF CONSTRUCTION WORKS |  |
| CONSTRUCTION WORKS |  |
| COMPLETION OF CONSTRUCTION WORKS |  |