

3 Vitolu Street, Salaspils

PROJECT STAGES	STATUS
ENERGY AUDIT	<input checked="" type="checkbox"/>
TECHNICAL INSPECTION	<input checked="" type="checkbox"/>
TECHNICAL PROJECT	<input checked="" type="checkbox"/>
TECHNICAL PROJECT	<input checked="" type="checkbox"/>
SUBMISSION OF TECHNICAL DOCUMENTATION FOR ALTUM EVALUATION / PRELIMINARY CONCLUSION	<input checked="" type="checkbox"/>
ALTUM DECISION ON THE TECHNICAL DOCUMENTATION	<input checked="" type="checkbox"/>
PREPARATION OF PROCUREMENT DOCUMENTATION	<input checked="" type="checkbox"/>
ALTUM PROCUREMENT EVALUATION	<input checked="" type="checkbox"/>
PROCUREMENT FOR BUILDERS	<input checked="" type="checkbox"/>
CANCELLATION OF PROCUREMENT DUE TO HIGH COSTS	<input checked="" type="checkbox"/>
TECHNICAL PROJECT OPTIMIZATION -CONTRACT WITH DESIGNERS	<input checked="" type="checkbox"/>
ALTUM DECISION ON THE OPTIMIZED TECHNICAL PROJECT	<input checked="" type="checkbox"/>
PROCUREMENT NO. 2 -DOCUMENTATION DEVELOPMENT	<input checked="" type="checkbox"/>
PROCUREMENT NO. 2 -EVALUATION OF ALTUM	<input checked="" type="checkbox"/>
CONSTRUCTION WORKPROCUREMENT NO.2	<input checked="" type="checkbox"/>
SUBMISSION OF RESULTS FOR ALTUM EVALUATION / DECISION	<input checked="" type="checkbox"/>
DEVELOPMENT OF CONSTRUCTION SUPERVISION PROCUREMENT DOCUMENTATION	<input checked="" type="checkbox"/>
RESULT OF CONSTRUCTION SUPERVISOR PROCUREMENT	<input checked="" type="checkbox"/>
GRANT APPLICATION / ALTUM DECISION	<input checked="" type="checkbox"/>
SUBMISSION OF DOCUMENTS TO THE FINANCER / FINANCER'S DECISION	<input checked="" type="checkbox"/>
LIST OF OWNERS (UPDATED)	<input checked="" type="checkbox"/>
APARTMENT OWNERS VOTING TO START RENOVATION CONSTRUCTION WORKS	<input checked="" type="checkbox"/>
SIGNING OF AGREEMENTS	<input checked="" type="checkbox"/>
BEGINNING OF CONSTRUCTION WORKS	<input checked="" type="checkbox"/>
CONSTRUCTION WORKS	<input checked="" type="checkbox"/>
COMPLETION OF CONSTRUCTION WORKS	<input checked="" type="checkbox"/>